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1 INTRODUCTION 

In accordance with Section 15 of the Planning and Compulsory Purchase Act 2004 
(as amended by the Localism Act 2011) the London Borough of Hillingdon must 
prepare a Local Development Scheme (LDS). 

1.1 Background and Purpose 
This LDS was approved by the Council’s Cabinet on [date] and takes effect from 
[date]. It will replace the previous version which was published in August 2009.  
 
The LDS is essentially a project plan which identifies the documents to be prepared 
and an indicative timetable for preparation, including milestones to be achieved. It 
must be made publicly available and kept up-to-date. This enables the public and 
stakeholders to find out about planning policies in their area, the status of those 
policies and the details of and timescales for the production of all relevant 
documents. 
 
 
2 THE ADOPTED DEVLOPMENT PLAN 

At the time of writing the adopted Development Plan for Hillingdon consists of the 
following documents: 

• The Local Plan Part 1: Strategic Policies  (November 2012)  

• The Unitary Development Plan (UDP) Saved Policies (September 2007)  

• The Unitary Development Plan Proposals Map (September 1998) 

• The West London Waste Plan (July 2015)1  

• The London Plan: The Spatial Development Strategy for London Consolidated 
with Alterations Since 2011 (March 2015)2 

 
Some of the strategic policies in the Local Plan Part 1 are supported by 
Supplementary Planning Documents, which provide greater detail to assist in the 
interpretation of the parent policy. The adopted Supplementary Planning Documents 
that form part of Hillingdon's planning framework are set out in Appendix 2 of this 
LDS.  
 
Whilst there may be a need for the Council to revise and/or prepare Supplementary 
Planning Documents, they do not form part of the statutory Development Plan for 
Hillingdon. As such, the programme for future SPDs is not identified in this LDS. 
 
 

1 The West London Waste Plan was prepared jointly by the London Boroughs of Brent, Ealing, Harrow, 
Hillingdon, Hounslow and Richmond upon Thames 

2 The London Plan is prepared by the Mayor of London and represents the Regional Spatial Strategy for London 
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3 EMERGING DOCUMENTS 

The Council is currently preparing the Local Plan Part 2, which comprises the 
following documents:  

• Site Allocations and Designations 

• Development Management Policies 

• Policies Map Atlas of Changes  

These three documents are being progressed concurrently and were subject to pre-
submission consultation in late 2014, with a further round of pre-submission 
consultation anticipated to commence in October 2015. Appendix 1 sets out the 
indicative timetable for the remaining stages in the preparation of the Local Plan Part 
2. Once adopted, the Local Plan Part 2 will supersede and fully replace the Unitary 
Development Plan Saved Policies (September 2007). 
 
4 DOCUMENTS TO BE REVIEWED/PREPARED 

4.1 Local Plan Part 1: Strategic Policies 
Following the publication of the latest version of the London Plan in March 2015, 
Hillingdon's annual average housing supply monitoring target currently stands at 559 
units. A full review of the London Plan is now underway and is likely to result in 
further changes to strategic growth targets. The Council is therefore proposing an 
update to its Local Plan Part 1 which will broadly follow the timescales of the 
production of the new London Plan. The review is expected to commence in 2017 
and will conclude with the adoption of the new Local Plan Part 1 in 2020. Further 
details of this timetable are contained at Appendix 1. 

4.2 Community Infrastructure Levy Charging Schedule 
A review of the Council's Community Infrastructure Levy (CIL) Charging Schedule 
will commence in early 2016 and is expected to take approximately two years to 
complete. 

4.3 West London Waste Plan 
The West London Waste Plan was adopted in July 2015. During the examination 
process the West London Boroughs jointly agreed to carry out an early review to 
take account of changes to waste apportionment targets in the current version of the 
London Plan.  The review is expected to commence in 2016. 

4.4 Heathrow Opportunity Area Planning Framework 
Opportunity Areas are London’s major source of brownfield land with significant 
capacity for new housing, commercial and other development linked to existing or 
potential improvements to public transport accessibility. The London Plan 2015 
identifies the Heathrow Opportunity Area as one of 38 Opportunity Areas in London 
with the capacity to accommodate 9,000 homes and 12,000 jobs. The Heathrow 
Opportunity Area extends across the southern part of the London Borough of 
Hillingdon into Hounslow. The London Plan states that boroughs should develop 
more detailed policies for these areas.  
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An indicative timetable for the preparation or review of plans and planning 
policy documents is set out in Appendix 1. 
 
5 MONITORING 
The Local Development Scheme will be monitored and updated as necessary, in 
accordance with the timescales set out in Hillingdon's Authority Monitoring Report. 
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Appendix 1: Indicative Timetable for the Preparation of Plans and Planning Policy Documents 

Document /Plan  Nature of Plan  Plan Area Status and forward work plan 

Local Plan Part 2 

• Site Allocations and 
Designations 

• Development 
Management Policies 

• Changes to Policies 
Map Atlas of 
Changes 

Borough-wide 
Currently at Regulation 19 consultation stage. 
Documents to be progressed in accordance with 
the following timetable. 

 

2016 2017 2018 

Jan - March April - June July - Sept Oct - Dec Jan - March April - June July - Sept Oct - Dec Jan - March April - June 

P S EP EP EP A     

 

P Plan preparation and Consultation 

S Submission to Examination 

EP Examination in Public 

A Adoption 
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Document/ Plan  Nature of Plan  Plan Area Status and forward work plan 

Local Plan Part 1 Strategic Policies Borough-wide To be commenced in July 2017 and progressed in 
accordance with the following timetable. 

 

2017 2018 2019 

Jan - March April - June July - Sept Oct - Dec Jan - March April - June July - Sept Oct - Dec Jan - March April - June 

  EG EG P P P P P P 

 

2019 2020 

July - Sept Oct - Dec Jan - March April - June July - Sept Oct - Dec 

S EP EP EP A  

 

EG Evidence Gathering 

P Plan Preparation and Consultation 

S Submission to Examination 

EP Examination in Public 

A Adoption 
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Document/Plan  Nature of Plan  Plan Area Status and forward work plan 

Community 
Infrastructure Levy 
Charging Schedule. 

Sets out charging rates 
for different types of 
development 

Borough-wide To be commenced in 2016 and progressed in 
accordance with the following timetable. 

 

2016 2017 2018 

Jan - March April - June July - Sept Oct - Dec Jan - March April - June July - Sept Oct - Dec Jan - March April - June 

EG P P P P S E E A  

 

EG Evidence Gathering 

P Document Preparation and Consultation 

S Submission to Examination 

EP Examination in Public 

A Adoption 

 
  

6 

 



Document/Plan  Nature of Plan  Plan Area Status and forward work plan 

West London Waste 
Plan 

Joint Local Plan 
Document, including 
strategic policies and 
site allocations 

West London, including 
the London Boroughs of  
Brent, Ealing, Harrow, 
Hillingdon, Hounslow and 
Richmond upon Thames 

To be confirmed 

Heathrow Opportunity 
Planning Framework 

Joint non-statutory 
planning framework  

Heathrow Opportunity 
Area  Likely to commence in  mid 2017  
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Appendix 2: Supplementary Planning Documents (SPD) 

1. Planning Obligations SPD (July 2014) 
2. Accessible Hillingdon SPD (January 2010) 
3. RAF Uxbridge Planning Project (January 2009) 
4. Hillingdon Design and Accessibility Statement: Residential Extensions 

(December 2008) 
5. Affordable Housing SPD May 2006 
6. Noise SPD May 2006 
7. Live/Work SPD May 2006 
8. Hillingdon Design and Accessibility Statement: Shopfronts (July 2006) 
9. Hillingdon Design and Accessibility Statement: New Residential Layouts July 

(2006) 
10. Hillingdon Design and Accessibility Statement: Transport Interchanges July 

(2006) 
11. Porters Way Planning Brief SPD December 2005 
12. Air Quality SPD 2002 
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